

Westhampton Solar Subcommittee/Selectboard Meeting
Minutes
August 25, 2026

Teri Anderson called the meeting to order at 5:03pm

Committee Members Present: Scott Stanton, Susan Bronstein, Teri Anderson, Jen Milikowski

Others Present: Dan Abrahamson, Energy Manager; Patrick Grigsby, Town Administrator

No one attended via Zoom.

Distributed handout prepared by Dan and Teri summarizing energy procurement options – attached. Dan summarized the options.

Dan summarized his conversation with the Inspector General's Office regarding which option the town is advised to use. IG's office advises that the standard Ch. 30B procurement process is the preferred option because the Town's needs don't quite fit the State contract, Ch. 25A or Ch. 164, S. 143 because the town is seeking both demand response battery system management as well as general operations and maintenance of the battery system.

Discussed questions the committee has about a scope of work for battery management services including but not limited to:

- Need to know specifically what O&M Solect is providing for the solar panels and specifically what O&M services Generac is providing, if any, for the battery system.
- Need Solect input on a scope of work for battery management services.
- Need to see if we can get sample contracts or scope of services from Towns of Lexington and Orange. Dan will follow up on this. It is uncertain if Orange is discharging to the grid.
- Approximate annual cost for battery management to determine which level of procurement is required under Ch. 30B.
- Installation timeline and when is it essential for grid service manager to be on board to coordinate interconnections and communication between systems. Any equipment needed to be installed by a grid services manager?
- Can the battery be operated remotely?
- Need for balancing revenue generation with school needs.

Next Steps:

- Dan will contact Lexington and Orange for scope of services/demand response contracts.
- Teri will call Solect to ask follow up questions as discussed above.
- Dan will do a site visit to school on Wednesday 8/26/26 to inspect installation and will work with Andrea at school and site construction manager to resolve any issues. School custodian is installing snow fencing between play area and panel installation area on Weds. Dan will also discuss temporary and permanent fencing with Brian (Solect on site construction manager).

Other Items:

- Now that we need to do a competitive procurement for battery management services, it is agreed there is no rush on scheduling a Master Plan Implementation Committee Meeting (MPIC) which we had planned for late Sept. or Oct. The procurement takes precedence.
- We will schedule the general public information meeting to introduce the project for October. Suggest a joint meeting with School Committee and holding it at the school.
- Teri will follow up with document request from Scott Johndrow to supply site plans and plan specs and will copy Town Clerk. Jen mentioned all special permit documents are filed on Planning Board website pages under meeting documents for June 1, 2026.

Prepared By:
Teri Anderson